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BLM Test



BLM Test

BLM Test Istallation He Bags



LN2 Storage 
Dewar for BBC

Original Plan As Installed



LN2 Storage 
Dewar for BBC



LN2 Storage 
Dewar for BBC



LN2 Storage 
Dewar for BBC 

Remaining 
Tasks

Protection for Vacuum port
Plumb in LN2 Controls Valve off exsisting dry 

air supply to BBC 
leaving switch valve to 
allow using dry air in 
future if necessary 
(e.g. maintenance of 
LN2 supply)



MPC

MPC Electronics enclosure built 
waiting for cards, work permit for 
crane is in place. Expect to install 
in next access day

Location for MPC electronics 
on top of center crate on 
eyebrow



Next Access Day

• Expect next access day (8 hrs) to be March 22
• Expect shorter controlled accesses before then
• Subsystems must arrange for tech assistance prior to access day

or don’t expect assistance. (see Don Lynch or John Haggerty)
• PHENIX Techs only on CM lift platform unless accompanied by PHEN
• Planned:

• MPC electronics installation
• HBD Prep?
•



Other Projects

TOF West
• Expect detectors to be at BNL by May 1.

HBD
• Will need new He bags?
• Install prototype late March/early April
• Plan for installation of ½ final detector late May/early June
• Need to design & fabricate cable support structure for prototype and 

final design 
MPC North

• New enclosure & fixture design to be based on lessons learned from 
south installation 

RXNP
• Tests complete waiting for design info for support structure

Muon RPC 
• Waiting for design info

Engineering Documentation
• Documentation/Drawings data base with web based retrieval
• 3D model at detector outline level with utility envelopes
• utility schematics 

Beampipe design



HBD Prototype 
Mounting

Prototype can not 
use final design  
mounting due to 
differences in 
location of 
connectors and 
other basic design 
differences.

Final HBD design is
not yet fixed.

Prototype 
mounting to be 
fabricated from 
fg unistrut.



HBD Support
X, Y, Z 

adjustments on 
this side

HBD Support
X, Y

adjustments on 
this side

HBD
Mechanical Support

Design of details 
complete ready 
for fabrication. 
Last minute 
changes to HBD 
mounting interface 
to be addressed 
before routing 
drawings to shops 
for fabrication.



New Beampipe for 
Upgrades

A concept discussed 
between Jan Boissevain 
of LANL and D. Lynch of 
BNL. Requires suport 
built in to NCC and 
temporary isolating 
support to move CM.  



CM Region Crane & 
Cable Routing Concept

Cable Trays 
to route 
cables NCC 
Detector from 
Bridge

CM Crane north-
south & east-west 
motions; extended 
travel  east to 
existing crane 
coverage

Crane Supports 
use existing flux 
return notches



CM Region Stairs

Something a 
little more 
substantial 
would be 
nice



C-A Tasks

Current Tasks
•General run support
•New storage trailer (as promised by Charlie)
•Fix roof leaks

Tasks for Shutdown 2006
•Install access platforms from EC top north and MMS 
•Replace emergency fan louvres
•Rewire/add IR ceiling lights on emergency power  
•Replace WC sliding platform hoisting cables  
•Analyze/balance rack water distribution
•Mixing house exhaust fan maintenance



Shutdown 2006

We expect a short shutdown 
with a full plate of work

• June ’06: end run 5, prep for start of 
shutdown, prep EC for move to AH

• July ’06: TOF West installation, RXNP 
installation

• Aug. ’06:  MPC North installation, HBD 
installation

• Sep. ’06: Detector subsystems maintenance, 
roll EC in, prep for run 6



PHENIX Engineering & 
Tech Support Web Pages

Links for weekly planning meeting slides, long 
term planning, pictures, videos and other 
technical info can be found from the web 
site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm


